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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work OrderNo. 

U.S. EPA, Region 

_§§_ 

6 

DAILY W ORK O RDER 

Operating Period: 02/02/19 Task Order: 0618F0308 Pacie 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Shift: [ Start Time: I Stop Time: ~ 
Leonard, Texas 111 2 07:00 -1-?~iWJ 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue/complete specific on-site restoration activities 1) Complete: Bed/cover remaining exposed utilities in 
(bed/cover exposed utilities along eastern portions of Grid(s) southern ½ of Grid No. FJD04: 
No. FJ004-08, FJD04-06 and DRA09): 2) Complete: Reinstall trampoline in BY of 

2) Reinstall trampoline in BY of -3) Continue restoration in southern ½ of Grid No. FJD04; 3) In Progress: Restoration in southern½ of Grid No. FJD04; 
4) Continue/complete restoration in Grid(s) No. DRA022 and 4) Complete: Restoration in Grid(s) No. DRA022 and FJD05-

FJD05-01 ; 01 ; 
5) Continue rem~al rep~ and T&D scheduling. 5) In Progress: Removal reporting and task scheduling. 

OSC Signature:.7 ( I~ °lJ;z/11 OSC Signatu~ ~ Date: 

7, .. /o"L/ 19 
RM Signatf2b0 uJ z.Q_q..:_ !:;~ D~: .I. ~jg~ re~ 0 ,,· vb Dfi~;_/i f 1 2.. ,9 _J 
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Resume off-site T&D of both non-regulated soils and TSCA-contaminated soils; continue excavations in FJD04-04; Commence excavations in 
Grid No. DRA08 (southern ½). Continue restoration in Grid(s) No. FJD04 (all open and cleared grids). 

3. Quantity / Volume Tracking: 

Descri1;1tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TU56.64 tons 
Non-reaulated non-hazardous soils 255 TU5,859.48 tons 
Parkinci Lot 13" Surae Rock and 1½"Crusher Run\ 24 TU641 .01 tons 

TSCA-contaminated soils 67 TU1 550.83 tons 
Select Backfill Wolf Creek Plant (12- 15 Pll 311 TU5,556.43 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box ==4 tons 
10 TU175.72 tons 

Topsoil Horn Plant 98 TU1 ,263.29 tons 
Bulk Hydraulic Liauids, Scent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Catenorv: Ouantitv: 

Response Manaaer 1 Operator 2 

FCA 1 Laborer/Operator 3 

Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used I 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell I 1 1 Skid steer with buckeVforks 1 1 

BobcatTS90 
Plate Comoactors 2 2 Mini-excavator /Bobcat E85\ 1 1 
40' x 8' office tra iler 1 1 2 000-aallon Water Truck 1 1 
70 kW Generator 1 1 Excavator (JD 210G) 1 1 
Passenaer car FCA 1 1 Front End Loader IJD 544K\ 1 1 
2· centrifuaal pump/hoses 1 1 Bulldozer IJD 650K-LGP) 1 1 
20' Conex Box 1 1 Drum Roller/Comoactor 1 1 
Weldinq Unit 1 1 

6. I Am•ndments /Include Time\ 

Signature of OSC Date Sianature of RM Date 
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